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The attached Annual National Environmental Policy Act (NEPA) Planning Summary for the
Hanford Site has been prepared to fulfill requirements in the U.S. Department of Energy
(DOE) O 451.1B. Separate summaries have been prepared for the DOE Office of River
Protection and Richland Operations Office. The summary briefly describes the status of
ongoing Hanford NEPA compliance activities and any expected environmental assessments
which may be required in the next 12 months or any expected environmental impact
statements or supplement analyses which may be required in the next 24 months. Where
available, the schedule for completion and estimated cost of each NEPA review is also
identified. In addition, environmental impact statements prepared by other Federal agencies
for which DOE Hanford is a cooperating agency have been included.

If you have questions, please contact Woody Russell, NEPA Compliance Officer,
(509) 373-5227 or Woody_Russell@orp.doe.gov.

inger, Manager David A. Brockman, Manager
River Protection Richland Operations Office
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Annual NEPA Planning Summary Environmental Assessments
Expected to be Prepared in the Next 12 Months

Office of River Protection

Jan-09

Estimated Schedule

Title, Location Estimated Cost  (*NEPA Milestones) Description

NONE Determination Date:
Transmittal to State:
EA Approval:
FONSH:

Determination Date:
Transmittal to State:
EA Approval:
FONSI:

Determination Date:
Transmittal to State:
EA Approval:
FONSI:

Determination Date:
Transmittal to State:
EA Approval:
FONSI:

Determination Date:
Transmittal to State:
EA Approval:

FONSI:

Determination Date:
Transmittal to State:
EA Approval:
FONSI:

B ' Determination Date: |

Transmittal o State: |
EA Approval:

FONSI:

Determination Date:
Transmittal to State:
EA Approvél:
FONSI:

Total Estimated
Cost

$0.00 ~1/20/2009

* Please include projected NEPA milestones, if planned. 1 Annual NEPA Planning Summary(year) Program or Field Orginization Name



Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental
Assessments |

Office of River Protection

Jan-09

*Title, Location

Estimated Cost

‘Estimated Schedule (*NEPA|

Milestones)

Description

Determination Date: |
Transmittal fo State:
EA Approval:

FONSI:

Determination Date:

Transmittal to State:
EA Approval:
FONSI:

I Determination Date:

EA Approval:
FONSI:

Determination Date:
Transmittal to State:
EA Approval:
FONSI:

Determination Date:
Transmittal to State:

[FONSI:

Determination Date:
Transmiﬂal to State: |
EA Approval:
FONSI:

Determination Date:

Transmittal to State:

EAApproval:
FONSI:

Total Number of Ongoing EAs: 0

Total Estimated
Cost

$0.00

T‘-.v

*Please include projected NEPA milestones, if planned

1/20/2009
1

Annual NEPA Planning Summary (year) Program or Field Organization



Annual NEPA Planning Summary Environmental Impact Statements
Expected to be Prepared in the Next 24 Months

Office of River Protection
Jan-09
i . i Estimated Schedule Description
. .
Title, Location Estimated Cost (**NEPA Milestones)

Tank Closure and Waste Management EIS, Determination Date: | The Tank Closure and Waste Management Environmental Impact Statement
Hanford Site NOI: 02/06/06 | (TC & WM EIS), DOE/EIS-0356 is an expansion and renaming of the TC EIS.
DOE/EIS-0356 Scoping: Mar-06|The TC & WM EIS considers the impacts of the proposed retrieval, treatment,
Draft Mar-09|and disposal of the waste being managed in the tank farms at the Hanford
Hearings Site, closure of the 149 single-sheli tanks and associated facilities in the tank
Final Mar-10|farms, additional tank waste treatment capacity, reanalyzes portions of the
Final Hanford Solid Waste Program EIS, January 2004, DOE/EIS-0286F, and
decommissioning altemnatives in the cancelled FFTF EIS, DOE/EIS--0364. The
Washington Department of Ecology continues as a Cooperating Agency in the
preparation of this EIS.

$46M ROD ) Apr-10
Determination Date:
NOI: )
Scoping:

Draft

Hearings

Final

ROD 3
Determination Date:
NOI:
Scoping:
Draft
Hearings
Final

ROD - T B BU— S—
Determination Date:
Nor
| Scoping:

Draft S
Hearings
|Final

ROD — - vy
Supplement Analysis:
'Determination Date:
Approval: - : [ —
Supplement Analysis:
| Determination Date:
Approval:

Total Estimated
Cost

$0.00

1/20/2009

1 Annual NEPA Planning Summary (year) Program or Field Organization

*Please include projected NEPA milestones, if planned



Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental Impact Statements

Office of River Protection

Jan-08

*Title, Location

Estimated Cost |

Estimated Schedule

i

Description

Yakima River Basin Water Storage

Feasibility Study and Environmental Impact

Statement

Determination Date:

NOI:

12/29/2006

Scoping:

1/31/2007

Draft

01/29/08

NA

Hearings

Final

12/19/08

ROD

Bureau of Reclamation (BOR) prepared this EIS. Washington State
Department of Ecology, a co-lead for the draft EIS is a cooperating agency as
is DOE for the Final EIS. One alternative - Black Rock Reservoir could
potentially increase the groundwater flow and raise the water table beneath
the Hanford site. The No Action Alternative is identified as the Preferred
alternative in the Final EIS. Since additional information about mitigation of
seepage from Black Rock Reservoir is contained in the Final EIS, a 45-day
review period (ending February 2, 2009) is being provided.

Determination Date:

NOI:

Scoping:

Draft

Hearings

Final

ROD

Determination Date:

NOI:

Scoping:

Draft

Hearings

Final

ROD

Determination Date:

NOI:

Scoping:

Draft

Hearings

Final

ROD

$0.00

Evaaluatid‘n of Site Wide EIS:

*Please include projected NEPA milestones, if planned

1/20/2009
1

Annual NEPA Planning Summary (year) Program or Field Organization






